



**CLARENDON COUNTY GRANTS/AIRPORT OFFICE
411 SUNSET DRIVE MANNING, SC 29102
803-433-4004**

May 1, 2025

TO ALL CONCERNED PARTIES

**RE: SANTEE-COOPER REGIONAL AIRPORT TAXIWAY RECONSTRUCTION
PROJECT**

This notice is to inform you of the projected timeline for the reconstruction of the taxiway and taxi lane at the Santee-Cooper Regional Airport. Palmetto Corp. was the successful contractor awarded this project through a BID process.

Due to the mobilization requirements for this project, the FAA and Clarendon County agreed to the closure of the airport for the two phases of work. The following information is being provided to all concerned parties for planning purposes.

Please be aware that there will be NO access to the rental hangers, fuel farm, terminal or maintenance hangers from the runway or taxiway.

- 1. NOTAMS will be issued well ahead of time that the airport will be closed as of June 16, 2025**
- 2. Palmetto Corp. will be mobilizing on Monday June 16th, 2025 and starting construction on Phase 1**
- 3. The proposed completion date for Phase 1 is June 30th, 2025 (weather permitting)**
- 4. The airport will be re-opened on July 1, 2025**
- 5. NOTAMS will be issued well ahead of time that the airport will be closed as of July 7th, 2025**
- 6. Phase 2 construction is scheduled to begin on July 7th, 2025**
- 7. The proposed completion date for Phase 2 is August 5th, 2025 (weather permitting)**

We will provide notice of any changes or delays to the above schedule as necessary. Information will be posted inside the Airport Terminal and will be available on the County Website Airport page.

Should you need further information or want to check on the status of the schedule listed above, please contact the Grant/Airport Office.